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GENERAL

GENERAL
100 BID DATE 1d 1d 02FEB12 02FEB12 0 0
110 CONTRACT AWARD 10d 10d 03FEB12 16FEB12 0 0
120 MOBILIZATION 10d 10d 17FEB12 01MAR12 0 0
140 START UP & TEST PLANT 20d 20d 05MAR13 01APR13 0 0
150 PLACE PLANT ON LINE 20d 20d 02APR13 29APR13 0 0
170 PROJECT COMPLETE 1d 1d 25JUN13 25JUN13 0 0

MILESTONES
131 WTF READY FOR DEP INSPECTION APRIL 30,2013 0 0 01APR13 21d 0
141 APPROVAL BY DEP BY MAY 31,2013 (substan complet) 0 0 29APR13 24d 0
145 PROJECT DURATION   by 8/31/2013 0 0 25JUN13 0 0

PROCUREMENT

PROCUREMENT
180 DAF EQUIPMENT 120d 120d 17FEB12 03AUG12 230d 0
190 VT PUMPS BWP 120d 120d 17FEB12 03AUG12 230d 0
200 ROTARY LOBE PUMPS 100d 100d 17FEB12 06JUL12 84d 0
210 CHEMICAL TANKS 70d 70d 17FEB12 24MAY12 280d 0
220 CHEMICAL PUMPS 100d 100d 17FEB12 06JUL12 250d 0
230 STATIC MIXERS 100d 100d 17FEB12 06JUL12 250d 0
240 SUBM MIXERS 100d 100d 17FEB12 06JUL12 250d 0
250 BLOWERS 90d 90d 17FEB12 21JUN12 260d 0
260 INSTRUMENTATION 120d 120d 17FEB12 03AUG12 230d 0
270 FILTER UNDERDRAINS 100d 100d 17FEB12 06JUL12 250d 0
280 PRE-ENGINEERED BUILDING 120d 120d 17FEB12 03AUG12 230d 0
290 SLIDE GATES 90d 90d 17FEB12 21JUN12 260d 0
300 M.O. VALVES 100d 100d 17FEB12 06JUL12 250d 0
310 HVAC EQUIPMENT 80d 80d 17FEB12 07JUN12 270d 0
320 PLUMBING 60d 60d 17FEB12 10MAY12 290d 0
330 FIRE PROTECTION 60d 60d 17FEB12 10MAY12 290d 0
340 ELECTRICAL EQUIPMENT 95d 95d 17FEB12 28JUN12 255d 0

SITE
SITE PREP
350 EROSION CONTROL 3d 3d 02MAR12 06MAR12 0 0
360 CLEAR SITE 10d 10d 07MAR12 20MAR12 327d 0
370 REMOVE DE PILE 10d 10d 07MAR12 20MAR12 327d 0

SITE UTILITIES
930 PIPE UTILITES WITH PC STRUCTURES 120d 120d 19APR12 04OCT12 186d 0

950 ELECTRICAL PRIMARY 20d 20d 13JUL12 09AUG12 196d 0
1060 ELECTRICAL SECONDARY 20d 20d 10AUG12 06SEP12 196d 0
1070 LAGOON PS AND STRUTURES 5d 5d 28AUG12 03SEP12 209d 0

SITE EARTHWORK
1080 NORTH LAGOON & RESIDUAL DRYING BED 20d 20d 31JUL12 27AUG12 199d 0
1090 SOUTH DAF RESIDUALS LAGOON 15d 15d 30APR13 20MAY13 26d 0
1100 MASS CUTS & FILLS 10d 10d 07SEP12 20SEP12 196d 0
1110 ROAD GRAVEL 5d 5d 21SEP12 27SEP12 191d 0
1120 LANDSCAPING 15d 15d 28AUG12 17SEP12 199d 0
1150 PAVING 5d 5d 09NOV12 15NOV12 156d 0

EARTHWORK WTP
380 WTP EXCAVATE FILTER SIDE 8d 8d 07MAR12 16MAR12 0 0
390 WTP BACKFILL FILTER SIDE 5d 5d 31JUL12 06AUG12 0 0
400 WTP EXCAVATE LAB/CHEM SIDE 3d 3d 07AUG12 09AUG12 0 0
410 WTP EXC PLUMB & BFL LAB SIDE 5d 5d 31AUG12 06SEP12 0 0
420 WTP BACKFILL OUTSIDE AREA TO EL285.5 10d 10d 31AUG12 13SEP12 5d 0

SWW RECOVERY TANK
680 SWWRT EXCAV/SLAB PREP 8d 8d 09APR12 18APR12 186d 0
690 SWW BACKFILL 5d 5d 10AUG12 16AUG12 189d 0
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RW VAULT
630 RWV EXCAVATE/SLAB PREP 2d 2d 13JUL12 16JUL12 194d 0
640 RWV BACKFILL 2d 2d 11SEP12 12SEP12 202d 0

BWW PUMP STATION
750 DEWATERING SET UP 5d 5d 19MAR12 23MAR12 186d 0
760 EXCAVATE/SLAB PREP (INCL ROCK)_ 10d 10d 26MAR12 06APR12 186d 0

770 BACKFILL BWWPS 3d 3d 04JUN12 06JUN12 220d 0
WTF

WTP BUILDING
430 CONCRETE WORK TANK SIDE 95d 95d 19MAR12 30JUL12 0 0
440 CONCRETE ADMIN SIDE FTGS 15d 15d 10AUG12 30AUG12 0 0
450 CONCRETE WORK ADMIN SIDE SLAB 5d 5d 14SEP12 20SEP12 0 0
460 METAL BUILDING 35d 35d 21SEP12 08NOV12 0 0
470 MASONRY 20d 20d 02NOV12 29NOV12 146d 0
480 DAF UNIT EQUIPMENT 15d 15d 02NOV12 22NOV12 0 0
490 MIXERS,FLOCS,S GATES 10d 10d 23NOV12 06DEC12 116d 0
500 FILTER BOTTOMS, TROUGHS, & CARBON 25d 25d 07DEC12 14JAN13 116d 0
510 PROCESS PIPING 45d 45d 09NOV12 14JAN13 76d 0
511 SMALL PROCESS PIPING 15d 15d 15JAN13 04FEB13 101d 0
520 CHEMICAL TANKS 2d 2d 09NOV12 12NOV12 119d 0
530 CHEM PUMPS AND CHEM PIPING 40d 40d 15JAN13 11MAR13 76d 0
540 ELECTRICAL WIRE EQUIPMENT 70d 70d 23NOV12 04MAR13 0 0
550 HVAC 60d 60d 09NOV12 04FEB13 101d 0
560 PLUMBING ROUGH UNDERSLAB 5d 5d 07SEP12 13SEP12 0 0
570 PLUMBING ROUGH 25d 25d 09NOV12 13DEC12 136d 0
580 PLUMBING FINISH 20d 20d 08JAN13 04FEB13 101d 0
590 ELECTRICAL ROUGH 30d 30d 09NOV12 20DEC12 131d 0
600 ELECTRICAL FINISH 40d 40d 08JAN13 04MAR13 81d 0
610 BLDG FLOORING, CEILINGS & LAB EQUIP 25d 25d 08JAN13 11FEB13 96d 0
620 PAINTING 40d 40d 09NOV12 07JAN13 81d 0
880 SPRINKLER PIPING 20d 20d 09NOV12 06DEC12 141d 0

890 BLOWERS 5d 5d 07DEC12 13DEC12 132d 0
900 SLUDGE PUMPS 4d 4d 14DEC12 19DEC12 132d 0
910 INSTRUMENTATION 20d 20d 05FEB13 04MAR13 0 0

SWW RECOVERY BASIN
SWW RECOVERY TANK
700 SWW T CONCRETE WORK 60d 60d 19APR12 12JUL12 189d 0
710 SWWT WATER TEST TANK 20d 20d 13JUL12 09AUG12 189d 0
720 SWWT SUBM MIXERS, PUMPS & MECH PIPING 15d 15d 17AUG12 06SEP12 189d 0
730 SWWT ELECTRICAL 15d 15d 07SEP12 27SEP12 189d 0
740 TEST SUBM SWWT MIXERS & PUMPS 2d 2d 28SEP12 01OCT12 189d 0

RW VAULT
RW VAULT
649 RW VAULT CONCRETE WORK (incl 20dy to strip deck) 40d 40d 17JUL12 10SEP12 194d 0
650 RWV MECH PIPING AND SAMP PUMPS 7d 7d 11SEP12 19SEP12 197d 0
660 ELECTRICAL 10d 10d 11SEP12 24SEP12 194d 0
670 HVAC 1d 1d 10SEP12 10SEP12 204d 0

BWW PUMP STATION
BWW PUMP STATION
780 BWWPS CONCRETE WORK 20d 20d 09APR12 04MAY12 220d 0
790 WATER TEST CONCRETE 20d 20d 07MAY12 01JUN12 220d 0
800 METAL BUILDING 20d 20d 07JUN12 05JUL12 220d 0
810 BUILDING FINISH'S 10d 10d 06JUL12 19JUL12 241d 0
820 VT PUMPS 4d 4d 06JUL12 11JUL12 220d 0
830 MECH PIPING 20d 20d 12JUL12 08AUG12 227d 0
840 ELECTRICAL WIRE EQUIPMENT 25d 25d 12JUL12 15AUG12 220d 0

850 HVAC 15d 15d 06JUL12 26JUL12 236d 0
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860 TEST VT PUMPS 2d 2d 16AUG12 17AUG12 220d 0

DE FILTER BUILDING WORK
DE FILTER BLDG WORK
870 DEMO DE FILTER BLDG EQUIPMENT 20d 20d 30APR13 27MAY13 0 0
920 DE BUILDING REPAIR WORK 10d 10d 30APR13 13MAY13 21d 0
940 DE BLDG ELECTRICAL 20d 20d 28MAY13 24JUN13 0 0
960 DE BLDG PAINTING 10d 10d 14MAY13 27MAY13 21d 0

HIGHLIFT PUMP BUILDING
HIGHLIFT PUMP BUILDING
970 DEMO ELECTRICAL 10d 10d 16APR13 29APR13 5d 0
980 DEMO WINDOW,DOORS,FLOORING 5d 5d 30APR13 06MAY13 16d 0
990 DEMO HL DIESEL PUMP 3d 3d 21MAY13 23MAY13 10d 0
1000 PUMP PAD 1d 1d 24MAY13 24MAY13 10d 0
1010 HL PUMP & PIPING 6d 6d 27MAY13 03JUN13 10d 0
1020 WINDOWS,DOORS 10d 10d 07MAY13 20MAY13 16d 0
1030 PAINTING 10d 10d 21MAY13 03JUN13 16d 0
1040 ELECTRICAL 30d 30d 30APR13 10JUN13 5d 0
1045 INSTUMENTATION 5d 5d 30APR13 06MAY13 36d 0
1050 START UP PUMP 2d 2d 04JUN13 05JUN13 14d 0
1130 DEMO POTAS & ZOP CHEM SYST 3d 3d 30APR13 02MAY13 38d 0
1140 START UP INSTRUMENTATION 5d 5d 11JUN13 17JUN13 5d 0
1160 WIRE HL PUMP 5d 5d 04JUN13 10JUN13 10d 0
1170 START UP HL PUMP 1d 1d 11JUN13 11JUN13 10d 0

TEST VT PUMPS

DEMO DE FILTER B
DE BUILDING REPAIR W

DE BLDG
DE BLDG PAINTING

DEMO ELECTRICAL
DEMO WINDOW,DOORS,F

DEMO HL DIESEL PU
PUMP PAD

HL PUMP & PIPIN
WINDOWS,DOORS

PAINTING
ELECTRICAL

INSTUMENTATION
START UP PUM

DEMO POTAS & ZOP CHEM 
START UP 

WIRE HL PUM
START UP HL
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